

**Annual Procurement Plan (FY 2025-26): Goods**


Ministry/Division:  
Procuring Entity Name:  
Scheme No and Name:  
Project/Program Name:

Finance Division, Ministry of Finance  
Executive Program Director, SDCMU  
Scheme 1: Advanced Technical Skills, Managerial Capability, and R & D Driven Innovation Capacity Development for Priority and Emerging Industries  
Skills for Industry Competitiveness and Innovation Program

Sl.no.	Package No.	Package Name	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	GD-101	IT Equipment for BRAC IT Training	Lot	1	OTM	NPD	ADB	931.00	Planned dates		19-Jun-26	10-Jul-26	24-Jul-26	7-Aug-26	10-Aug-26	31-Aug-26		27-Feb-27	
									Planned days			21	14	14	3	21			
									Actual dates										
2	GD-102	Procurement of Machineries and Lab Equipment for ILET SICIP	Lot	1	OTM	NPD	ADB	451.00	Planned dates		19-Jun-26	10-Jul-26	24-Jul-26	7-Aug-26	10-Aug-26	31-Aug-26		27-Feb-27	
									Planned days			21	14	14	3	21			
									Actual dates										
3	GD-103	Procurement of ICAD Software for ILET SICIP Program	Lot	1	DPM	NPD	ADB	550.00	Planned dates		19-Jun-26	10-Jul-26	24-Jul-26	7-Aug-26	10-Aug-26	31-Aug-26		29-Dec-26	
									Planned days			21	14	14	3	21			
									Actual dates										

১২/১১/২৫  
০৭/০৭/২৫  
**Mst. Maksuda Begum**  
Assistant Executive Program Director (Procurement)

১২/১১/২৫  
০৭.০৭.২০২৫  
**Myenul Hasan**  
(Joint Secretary)  
Deputy Executive Program Director (FM)  
Skills for Industry Competitiveness  
and Innovation Program (SICIP)  
Finance Division, Ministry of Finance

  
**Mohammed Walid Hossain**  
Executive Program Director (EPD)  
Skills for Industry Competitiveness and  
Innovation Program (SICIP)  
Finance Division, Ministry of Finance

**Annual Procurement Plan (FY 2025-26): Works**


Ministry/Division:  
Procuring Entity Name:  
Scheme No and Name:  
Project/Program Name:

Finance Division, Ministry of Finance  
Executive Program Director, SDCMU  
Scheme 1: Advanced Technical Skills, Managerial Capability, and R & D Driven Innovation Capacity Development for Priority and Emerging Industries  
Skills for Industry Competitiveness and Innovation Program

Sl.no.	Package No.	Package Name	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	WD103	Construction of New EDC building at East West University	No	1	OTM	NPD	ADB	2100.00	Planned dates		21-Jan-26	11-Feb-26	25-Feb-26	11-Mar-26	14-Mar-26	4-Apr-26		3-Apr-28	
									Planned days			21	14	14	3	21			
									Actual dates										
2	WD-104	Construction of EDC building at IBA	No	1	OTM	Ministry	ADB	5200.00	Planned dates		23-Mar-26	20-Apr-26	4-May-26	25-May-26	28-May-26	25-Jun-26		24-Jun-28	
									Planned days			28	14	21	3	28			
									Actual dates										
3	WD105	Construction of New EDC building at BUTEX	No	1	OTM	Ministry	ADB	5000.00	Planned dates		10-May-26	7-Jun-26	21-Jun-26	12-Jul-26	15-Jul-26	12-Aug-26		9-Feb-29	
									Planned days			28	14	21	3	28			
									Actual dates										

  
**Mst. Maksud Begum**  
Assistant Executive Program Director (Procurement)

  
**Myenui Hasan**  
(Joint Secretary)  
Deputy Executive Program Director (FM)  
Skills for Industry Competitiveness  
and Innovation Program (SICIP)  
Finance Division, Ministry of Finance

  
**Mohammed Walid Hossain**  
Executive Program Director (EPD)  
Skills for Industry Competitiveness and  
Innovation Program (SICIP)  
Finance Division, Ministry of Finance

**Annual Procurement Plan (FY 2025-26): Service**

Ministry/Division: Finance Division, Ministry of Finance  
 Procuring Entity Name: Executive Program Director, SDCMU  
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program  
 Scheme No. and Name: Scheme 1: Advanced Technical Skills, Managerial Capability, and R & D Driven Innovation Capacity Development for Priority and Emerging Industries

Sl. NO.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for completion of Contract	Status/Remarks	
1	SD-101	Pool of international and national consultants	TBD	TBD	ICS/SSS	NPD	ADB	735.00												

  
**Mst. Maksuda Begum**  
 Assistant Executive Program Director (Procurement)

  
 09.08.2024  
**Myenuul Hasan**  
 (Joint Secretary)  
 Deputy Executive Program Director (FM)  
 Skills for Industry Competitiveness  
 and Innovation Program (SICIP)  
 Finance Division, Ministry of Finance

  
**Mohammed Walid Hossain**  
 Executive Program Director (EPD)  
 Skills for Industry Competitiveness and  
 Innovation Program (SICIP)  
 Finance Division, Ministry of Finance

**Annual Procurement Plan (FY 2025-26): Goods**

Ministry/Division:

Finance Division, Ministry of Finance

Procuring Entity Name:

Executive Program Director, SDCMU


Project/Program Name:


Skills for Industry Competitiveness and Innovation Program


Scheme No. and Name

Scheme 2: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	GD-201	Supply and Installation of Training Equipment of Machine Shop Practice Trade for BGTTTC and Khulna TTC	lot	1	OTM	NPD	ADB/GOB	2500.00	Planned dates		18-May-26	8-Jun-26	29-Jun-26	14-Jul-26	17-Jul-26	7-Aug-26		3-Feb-27	
									Planned days			21	21	15	3	21			
									Actual dates										
2	GD-202	Supply and Installation of Training Equipment of Tailoring and Dress Making Trade for BG TTC	lot	1	OTM	NPD	ADB/GOB	170.00	Planned dates		18-May-26	8-Jun-26	22-Jun-26	7-Jul-26	10-Jul-26	24-Jul-26		21-Dec-26	
									Planned days			21	14	15	3	14	67		
									Actual dates										
3	GD-203	Supply and Installation of Training Equipment of Plumbing Trade for BGTTTC and Khulna TTC	lot	1	OTM	NPD	ADB/GOB	320.00	Planned dates		7-Jun-26	21-Jun-26	12-Jul-26	26-Jul-26	29-Jul-26	12-Aug-26		8-Feb-27	
									Planned days			14	21	14	3	14			
									Actual dates										
4	GD-204	Supply and Installation of Training Equipment of Refrigeration and Air Conditioning Trade for BGTTTC and Khulna TTC	lot	1	OTM	NPD	ADB/GOB	860.00	Planned dates		18-Jun-26	9-Jul-26	30-Jul-26	13-Aug-26	16-Aug-26	6-Sep-26		5-Mar-27	
									Planned days			21	21	14	3	21			
									Actual dates										
5	GD-205	Supply and Installation of Training Equipment of Electrical Installation and Maintenance Trade for BGTTTC and Khulna TTC	lot	1	OTM	NPD	ADB/GOB	900.00	Planned dates		18-Jun-26	2-Jul-26	23-Jul-26	6-Aug-26	9-Aug-26	23-Aug-26		19-Feb-27	
									Planned days			14	21	14	3	14			
									Actual dates										
6	GD-206	Supply and Installation of IT Equipment for Khulna TTC	lot	1	OTM	NPD	ADB/GOB	500.00	Planned dates		30-Jun-26	21-Jul-26	11-Aug-26	25-Aug-26	28-Aug-26	18-Sep-26		16-Jan-27	
									Planned days			21	21	14	3	21			
									Actual dates										
7	GD-207	Supply and Installation of Training Equipment of Welding Trade for BGTTTC and Khulna TTC	lot	1	OTM	NPD	ADB/GOB	880.00	Planned dates		13-May-26	3-Jun-26	24-Jun-26	8-Jul-26	11-Jul-26	1-Aug-26		28-Jan-27	
									Planned days			21	21	14	3	21			
									Actual dates										
8	GD-209	Supply and Installation of Air Conditions for Khulna TTC	lot	1	OTM	NPD	ADB/GOB	99.00	Planned dates		10-May-26	20-May-26	10-Jun-26	24-Jun-26	27-Jun-26	11-Jul-26		9-Oct-26	
									Planned days			10	21	14	3	14			
									Actual dates										

  
 09/06/24  
**Mst. Maksuda Begum**  
 Assistant Executive Program Director (Preprocurement)

  
 09.06.2024  
**Myenul Hasan**  
 (Joint Secretary)  
 Deputy Executive Program Director (FM)  
 Skills for Industry Competitiveness  
 and Innovation Program (SICIP)  
 Finance Division, Ministry of Finance

  
**Mohammed Walid Hossain**  
 Executive Program Director (EPD)  
 Skills for Industry Competitiveness and  
 Innovation Program (SICIP)  
 Finance Division, Ministry of Finance

**Annual Procurement Plan (FY 2025-26): Works**

Ministry/Division: Finance Division, Ministry of Finance  
 Procuring Entity Name: Executive Program Director, SDCMU  
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program  
 Scheme No. and Name: Scheme 2: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	WD-202	Construction and Renovation of Sylhet Technical Training Center	No	1	OTM	NPD	ADB	2200.00	Planned dates		26-May-25	26-Jun-25	3-Jul-25	3-Jul-25	3-Jul-25	31-Jul-25		31-Jul-27	
									Planned days			31	7	0	0	28			
									Actual dates										
2	WD-203	Construction of cafeteria, approach road and other ancillary works in Khulna TTC	No	1	OTM	NPD	ADB	200.00	Planned dates		30-Jul-25	20-Aug-25	3-Sep-25	17-Sep-25	24-Sep-25	22-Oct-25		20-Apr-26	
									Planned days			21	14	14	7	28			
									Actual dates										
3	WD-204	Construction of Kumudini nursing academic building	No	1	OTM	Ministry	ADB	4900.00	Planned dates		11-Aug-25	10-Sep-25	1-Oct-25	31-Oct-25	7-Nov-25	5-Dec-25		5-Dec-27	
									Planned days			30	21	30	7	28			
									Actual dates										

৪০২৫০০০  
০৭.০৭.২৫  
**Mst. Maksuda Begum**  
 Assistant Executive Program Director (Procurement)

৪০২৫  
০৭.০৭.২৫  
**Myenu Hasan**  
 (Joint Secretary)  
 Deputy Executive Program Director (FM)  
 Skills for Industry Competitiveness  
 and Innovation Program (SICIP)  
 Finance Division, Ministry of Finance

  
**Mohammed Walid Hossain**  
 Executive Program Director (EPD)  
 Skills for Industry Competitiveness and  
 Innovation Program (SICIP)  
 Finance Division, Ministry of Finance

**Annual Procurement Plan (FY 2025-26): Service**

Ministry/Division: Finance Division, Ministry of Finance  
 Procuring Entity Name: Executive Program Director, SDCMU  
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program  
 Scheme No. and Name: Scheme 2: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl. NO.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for completion of Contract	Status/Remarks	
1	SD-201	Pool of national experts to update or develop new training materials	TBD	TBD	ICS	NPD	ADB	105.00												
2	SD-202	Pool of national experts to design special training programs	TBD	TBD	ICS	NPD	ADB	105.00												

*SRB*  
 09/09/24  
**Mst. Maksuda Begum**  
 Assistant Executive Program Director (Procurement)

*Myenu Hasan*  
 09/09/24  
**Myenu Hasan**  
 (Joint Secretary)  
 Deputy Executive Program Director (FM)  
 Skills for Industry Competitiveness and Innovation Program (SICIP)  
 Finance Division, Ministry of Finance

*Mohammed Walid Hossain*  
**Mohammed Walid Hossain**  
 Executive Program Director (EPD)  
 Skills for Industry Competitiveness and Innovation Program (SICIP)  
 Finance Division, Ministry of Finance

**Annual Procurement Plan (FY 2025-26): Goods**

Ministry/Division: Finance Division, Ministry of Finance

Procuring Entity Name: Executive Program Director, SDCMU

Project/Program Name: Skills for Industry Competitiveness and Innovation Program

Scheme No. and Name: Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl. no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	GD-301	Procurement of IT Equipment for SDCMU	Lot	1	OTM	NPD	ADB	28.00	Planned dates		12-Oct-25	26-Oct-25	10-Nov-25	25-Nov-25	2-Dec-25	30-Dec-25		30-Mar-26	
									Planned days			14	15	15	7	28	79		
									Actual dates										
2	GD-307	Supply of Program Materials	Lot	1	RFQ	EPD	ADB	8.00	Planned dates		24-Jun-26	4-Jul-26	4-Jul-26	14-Jul-26	17-Jul-26	27-Jul-26		26-Aug-26	
									Planned days			10	0	10	3	10	33		
									Actual dates										
3	GD-310	Supply and Installation of SICIP Logo with Stickers for Walls and Doors	Lot	1	RFQ	EPD	ADB	5.00	Planned dates		29-Jul-25	8-Aug-25	8-Aug-25	18-Aug-25	21-Aug-25	31-Aug-25		30-Sep-25	
									Planned days			10	0	10	3	10	33		
									Actual dates										
4	GD-312	Supply of Envelop, Flyer, Notepad, Booklet and File Folder	Lot	1	RFQ	EPD	ADB	5.00	Planned dates		21-Aug-25	31-Aug-25	31-Aug-25	10-Sep-25	13-Sep-25	23-Sep-25		23-Oct-25	
									Planned days			10	0	10	3	10	33		
									Actual dates										
5	GD-313	Supply of Laptop	Nos.	1	RFQ	EPD	ADB	5.00	Planned dates		14-Sep-25	24-Sep-25	24-Sep-25	4-Oct-25	7-Oct-25	17-Oct-25		16-Nov-25	
									Planned days			10	0	10	3	10	33		
									Actual dates										
6	GD-314	Procurement of Furniture Items for SDCMU Office	Lot	1	RFQ	EPD	ADB	8.00	Planned dates		10-May-26	17-May-26	17-May-26	24-May-26	27-May-26	30-May-26		14-Jun-26	
									Planned days			7	0	7	3	3	20		
									Actual dates										
7	GD-315	Procurement of Interactive Display and Smart Television for SDCMU Office	Lot	1	OTM	NPD	ADB	25.00	Planned dates		13-May-26	23-May-26	30-May-26	6-Jun-26	9-Jun-26	12-Jun-26		27-Jun-26	
									Planned days			10	7	7	3	14	41		
									Actual dates										
8	GD-316	Procurement of Office Equipment for SDCMU Office	Lot	1	RFQ	EPD	ADB	8.00	Planned dates		10-May-26	17-May-26	17-May-26	24-May-26	27-May-26	30-May-26		14-Jun-26	
									Planned days			7	0	7	3	3	20		
									Actual dates										
9	GD-317	Procurement of Electronic Equipment for SDCMU Office	Lot	1	OTM	NPD	ADB	65.00	Planned dates		13-May-26	23-May-26	30-May-26	6-Jun-26	9-Jun-26	12-Jun-26		27-Jun-26	
									Planned days			10	7	7	3	14	41		
									Actual dates										

82 from  
09/09/27  
**Mst. Maksuda Begum**  
Assistant Executive Program Director (Procurement)

345  
09.09.2025  
**Myenuf Hasan**  
(Joint Secretary)  
Deputy Executive Program Director (FM)  
Skills for Industry Competitiveness  
and Innovation Program (SICIP)  
Finance Division, Ministry of Finance

**Mohammed Waheed Hossain**  
Executive Program Director (EPD)  
Skills for Industry Competitiveness and  
Innovation Program (SICIP)  
Finance Division, Ministry of Finance

**Annual Procurement Plan (FY 2025-26): Works**

Ministry/Division: Finance Division, Ministry of Finance  
 Procuring Entity Name: Executive Program Director, SDCMU  
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program  
 Scheme No. and Name: Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl.no.	Package No.	Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	WD-306 307	Renovation of washroom Under SICIP Office (Level-15)	No	1	RFQ	EPD	ADB	15.00	Planned dates		20-May-26	27-May-26	27-May-26	3-Jun-26	6-Jun-26	9-Jun-26		9-Jul-26	
									Planned days			7	0	7	3	3	20		
									Actual dates										

*Mst. Maksuda Begum*  
 09/09/24  
**Mst. Maksuda Begum**  
 Assistant Executive Program Director (Procurement)

*Myenuul Hasan*  
 09.09.2024  
**Myenuul Hasan**  
 (Joint Secretary)  
 Deputy Executive Program Director (FM)  
 Skills for Industry Competitiveness  
 and Innovation Program (SICIP)  
 Finance Division, Ministry of Finance

*Mohammed Walid Hossain*  
**Mohammed Walid Hossain**  
 Executive Program Director (EPD)  
 Skills for Industry Competitiveness and  
 Innovation Program (SICIP)  
 Finance Division, Ministry of Finance

**Annual Procurement Plan (FY 2025-26): Service**

Ministry/Division:  
Procuring Entity Name:  
Project/Program Name:  
Scheme No. and Name

Finance Division, Ministry of Finance  
Executive Program Director, SDCMU  
Skills for Industry Competitiveness and Innovation Program  
Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl. NO.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for completion of Contract	Status/Remarks		
1	SD-1	Pool of Individual Consultant (PMU Officials and Staff members)	TBD	TBD	ICS	NPD	ADB	8756.19													
2	SD-2	Pool of National Consultant (PMU Specialists)	TBD	TBD	ICS	NPD	ADB	7977.10													
3	SD-305	Monitoring and Evaluation Services for SICIP	Person-month	TBD	QCBS	NPD	ADB	950.00	Planned dates	30-Nov-25	30-Dec-25	29-Jan-26	28-Feb-26	15-Mar-26	20-Mar-26	25-Mar-26	1-Apr-26	31-Mar-29			
									Planned days	0	30	30	30	15	5	5	7				
									Actual dates												
4	SD-306	Social Marketing Services for SICIP	Person-month	TBD	QCBS	NPD	ADB	850.00	Planned dates	3-Dec-25	2-Jan-26	1-Feb-26	3-Mar-26	18-Mar-26	23-Mar-26	28-Mar-26	4-Apr-26	3-Apr-29			
									Planned days	0	30	30	30	15	5	5	7				
									Actual dates												
5	SD-308	Audit Service for Performance Audit	Person-month	TBD	QCBS	NPD	ADB	125.00	Planned dates	27-Mar-25	18-May-25	18-Jun-25	18-Jul-25	2-Aug-25	12-Aug-25	26-Aug-25	9-Sep-25	7-May-26			
									Planned days	0	52	31	30	15	10	14	14				
									Actual dates												
6	SD-309	External Audit Service (Financial Audit)	Person-month	TBD	QCBS	NPD	ADB	125.00	Planned dates	22-Jun-26	13-Aug-26	13-Sep-26	13-Oct-26	28-Oct-26	2-Nov-26	7-Nov-26	14-Nov-26	12-Jul-27			
									Planned days	0	52	31	30	15	5	5	7				
									Actual dates												
7	SD-310	Consulting service for TMS data analysis	Person-month	TBD	SSS	NPD	ADB	30.00	Planned dates		15-Mar-26	15-Apr-26	30-Apr-26	30-Apr-26	5-May-26	10-May-26	17-May-26	15-Aug-26			
									Planned days			31	15	0	5	5	7				
									Actual dates												

*SRB*  
09/09/25  
**Mst. Maksuda Begum**  
Assistant Executive Program Director (Preprocurement)

*Myenu*  
09.09.2025  
**Myenu Hasan**  
(Joint Secretary)  
Deputy Executive Program Director (FM)  
Skills for Industry Competitiveness  
and Innovation Program (SICIP)  
Finance Division, Ministry of Finance

*Mohammed Waid Hossain*  
**Mohammed Waid Hossain**  
Executive Program Director (EPD)  
Skills for Industry Competitiveness and  
Innovation Program (SICIP)  
Finance Division, Ministry of Finance

**Annual Procurement Plan (FY 2025-26): Physical Service**

Ministry/Division: Finance Division, Ministry of Finance  
 Procuring Entity Name: Executive Program Director, SDCMU  
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program  
 Scheme No. and Name: Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl. No.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of Contract	Total Time of Contract signature (day)	Time for completion of Contract	Status/Remarks
1	NISD-301	Hiring of Vehicles for SDCMU	Nos	13	DPM	NPD	ADB	300.00	Planned dates		10-Apr-26	20-Apr-26	5-May-26	20-May-26	25-May-26	1-Jun-26		1-Jun-27	
									Planned days			10	15	15	5	7			
									Actual dates										
2	NISD-302	Outsourcing of Staffs	Nos	18	DPM	NPD	ADB	150.00	Planned dates		10-Apr-26	20-Apr-26	5-May-26	20-May-26	25-May-26	1-Jun-26		1-Jun-27	
									Planned days			10	15	15	5	7			
									Actual dates										
3	NISD-303	Hiring of Vehicles for NSDA	Lot	1	OTM	NPD	GOB	80.00	Planned dates		20-May-26	30-May-26	13-Jun-26	27-Jun-26	30-Jun-26	14-Jul-26		3-Jul-28	
									Planned days			10	14	14	3	14			
									Actual dates										
4	NISD-304	Overseas TVET Training Management	Lot	1	OTM	NPD	ADB	152.00	Planned dates		1-Aug-25	22-Aug-25	29-Aug-25	5-Sep-25	8-Sep-25	6-Oct-25		9-Apr-26	
									Planned days			21	7	7	3	28			
									Actual dates										
5	NISD-304.1	Overseas TVET Training Management	Lot	1	DPM	NPD	ADB	500.00	Planned dates		25-Mar-26	15-Apr-26	22-Apr-26	29-Apr-26	2-May-26	30-May-26		1-Dec-26	
									Planned days			21	7	7	3	28			
									Actual dates										
6	NISD-306	Procurement of Videography for BIRDI Program of SICIP	Lot	1	RFQ	EPD	ADB	10.00	Planned dates		10-May-26	17-May-26	17-May-26	24-May-26	27-May-26	30-May-26		13-Jun-26	
									Planned days			7	0	7	3	3			
									Actual dates										

*Mst. Maksuda Begum*  
 09/09/24  
 Assistant Executive Program Director (Procurement)

*Myenuul Hasan*  
 09.08.2024  
 (Joint Secretary)  
 Deputy Executive Program Director (FM)  
 Skills for Industry Competitiveness and Innovation Program (SICIP)  
 Finance Division, Ministry of Finance

*Mohammed Walid Hossain*  
 Executive Program Director (EPD)  
 Skills for Industry Competitiveness and Innovation Program (SICIP)  
 Finance Division, Ministry of Finance