

Procurement for Partner Organizations

Annual Procurement Plan (FY 2025-26) : Goods

Ministry/Division: Finance Division, Ministry of Finance
 Procuring Entity Name: Executive Program Director, SDCMU
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program
 Scheme No. and Name: Scheme 1: Advanced Technical Skills, Managerial Capability, and R & D Driven Innovation Capacity Development for Priority and Emerging Industries

- 96 -

Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	EDC-IT-GD-10	Procurement of IT Equipment for EDC (BUTEX) Under SICIP [Scheme-1]	No	TBD	OTM	NPD	ADB	115.00	Planned dates		3-Aug-25	24-Aug-25	23-Sep-25	8-Oct-25	15-Oct-25	12-Nov-25		12-Mar-26	
									Planned days			21	30	15	7	28			
									Actual dates										

SRM
 28.02.26
Mst. Maksuda Begum
 Assistant Executive Program Director (Procurement)

28.02.26
Myenui Hasan
 (Joint Secretary)
 Deputy Executive Program Director (FM)
 Skills for Industry Competitiveness
 and Innovation Program (SICIP)
 Finance Division, Ministry of Finance


28.02.26
Mohammed Walid Hossain
 Executive Program Director (EPD)
 Skills for Industry Competitiveness and
 Innovation Program (SICIP)
 Finance Division, Ministry of Finance

Procurement for Partner Organizations
Annual Procurement Plan (FY 2025-26) : Goods

Ministry/Division: Finance Division, Ministry of Finance
 Procuring Entity Name: Executive Program Director, SDCMU
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program
 Scheme No. and Name: Scheme 2: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

192

Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	BMET-HE-GD-08	Excavator for Nilphamari, Bogura and Chapainawabganj TTCs. [Scheme-2]	No	3	OTM	NPD	ADB	600.00	Planned dates		24-Jul-25	21-Aug-25	20-Sep-25	5-Oct-25	12-Oct-25	9-Nov-25		8-Apr-26	
									Planned days			28	30	15	7	28			
									Actual dates										
2	PIU-IT-GD-09	Procurement of IT Equipments for PIU Offices and own training centers (AEOSIB, BEIOA, BWCCI, LFMEAB, PKSF and REHAB) [Scheme-2]	No	TBD	OTM	NPD	ADB	175.00	Planned dates		3-Aug-25	24-Aug-25	23-Sep-25	8-Oct-25	15-Oct-25	12-Nov-25		12-Mar-26	
									Planned days			21	30	15	7	28			
									Actual dates										
3	PIU-TT-GD-11	Procurement of Training Tools - Welding & RAC for PIU Office SICIP-BEIOA [Scheme-2]	No	TBD	OTM	NPD	ADB	25.00	Planned dates		3-Aug-25	17-Aug-25	16-Sep-25	1-Oct-25	8-Oct-25	5-Nov-25		5-Mar-26	
									Planned days			14	30	15	7	28			
									Actual dates										
4	PIU-TT-GD-12	Procurement of Training Tools - MSP, CAD-CAM, CNC for PIU Office SICIP-BEIOA [Scheme-2]	No	TBD	OTM	NPD	ADB	70.00	Planned dates		3-Aug-25	17-Aug-25	16-Sep-25	1-Oct-25	8-Oct-25	5-Nov-25		5-Mar-26	
									Planned days			14	30	15	7	28			
									Actual dates										
5	PIU-TT-GD-13	Procurement of Training Tools - EIM & RAC for PIU Office SICIP-BEIOA [Scheme-2]	No	TBD	OTM	NPD	ADB	30.00	Planned dates		3-Aug-25	17-Aug-25	16-Sep-25	1-Oct-25	8-Oct-25	5-Nov-25		5-Mar-26	
									Planned days			14	30	15	7	28			
									Actual dates										
6	PIU-RTI-GD-14	Procurement of Tools & Equipment (RTI) for PIU Office SICIP-REHAB [Scheme-2]	No	TBD	OTM	NPD	ADB	40.00	Planned dates		19-Oct-25	2-Nov-25	17-Nov-25	2-Dec-25	9-Dec-25	6-Jan-26		6-May-26	
									Planned days			14	15	15	7	28			
									Actual dates										
7	PIU-FUR-GD-15	Procurement of Office Furniture (Chair, Sofa Set) for PIU Office SICIP-REHAB [Scheme-2]	No	TBD	OTM	NPD	ADB	25.00	Planned dates		18-Jan-26	1-Feb-26	16-Feb-26	3-Mar-26	10-Mar-26	7-Apr-26		6-Jul-26	
									Planned days			14	15	15	7	28			
									Actual dates										



Myarul Hasan (Joint Secretary)

Mst. Maksuda (Deputy Executive Program Director)

Mohammed Walid Hossain (Executive Program Director)

 Skills for Industry Competitiveness and Innovation Program (SICIP)

 Division, Ministry of Finance