

Annual Procurement Plan (FY 2025-26): Works

Ministry/Division:
 Procuring Entity Name:
 Scheme No and Name:
 Project/Program Name:

Finance Division, Ministry of Finance
 Executive Program Director, SDCMU
 Scheme 1: Advanced Technical Skills, Managerial Capability, and R & D Driven Innovation Capacity Development for Priority and Emerging Industries
 Skills for Industry Competitiveness and Innovation Program

Sl.no.	Package No.	Package Name	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh taka.)	time code for processes		Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
									Planned dates	Actual dates										
1	WD103	Construction of New EDC building at East West University	No	1	OTM	NPD	ADB	2100.00	Planned dates	Actual dates		20-Aug-25	21-Sep-25	6-Oct-25	21-Oct-25	28-Oct-25	25-Nov-25	28	25-Nov-27	
2	WD-104	Construction of EDC building at IBA	No	1	OTM	Ministry	ADB	5200.00	Planned dates	Actual dates		18-Sep-25	20-Oct-25	4-Nov-25	25-Nov-25	2-Dec-25	30-Dec-25	28	30-Dec-27	
3	WD105	Construction of New EDC building at BUTEX	No	1	OTM	Ministry	ADB	5200.00	Planned dates	Actual dates		18-Sep-25	20-Oct-25	4-Nov-25	25-Nov-25	2-Dec-25	30-Dec-25	28	30-Dec-27	

Siddique
 28.07.25

M. Hasan
 18.09.2025

M. Hossain

Mst. Maksuda Begum
 Additional Executive Program Director (Procurement)

Myenui Hasan
 (Joint Secretary)
 Deputy Executive Program Director (FM)
 Skills for Industry Competitiveness and Innovation Program (SICIP)
 Finance Division, Ministry of Finance

Mohammed Walid Hossain
 Executive Program Director (EPD)
 Skills for Industry Competitiveness and Innovation Program (SICIP)
 Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2025-26): Service

Ministry/Division:
Procuring Entity Name:
Project/Program Name:
Scheme No. and Name

Finance Division, Ministry of Finance
Executive Program Director, SDCMU
Skills for Industry Competitiveness and Innovation Program
Scheme 1: Advanced Technical Skills, Managerial Capability, and R & D Driven Innovation Capacity Development for Priority and Emerging Industries

Sl. NO.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka),*	time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for completion of Contract	Status/Remarks
1	SD-101	Pool of international and national consultants	TBD	TBD	ICSS/SSS	NPD	ADB	735.00											

Signature
28.07.25

Signature
18.08.2025

Signature

Mst. Maksuda Begum
Assistant Executive Program Director (Procurement)

Myenuul Hasan
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Mohammed Walid Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2025-26): Goods

Ministry/Division: Finance Division, Ministry of Finance
 Procuring Entity Name: Executive Program Director, SDCMU
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program
 Scheme No. and Name: Scheme 2: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost (in lakh taka.)	time code for processes	Not Used In Goods	Invitel/ Tender for opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	GD-201	Training Equipment of Automobile Trade for BG TTC	lot	1	OTM	NPD	ADB	650.00	Planned dates Planned days		18-Sep-25 30	18-Oct-25 30	17-Nov-25 30	2-Dec-25 15	9-Dec-25 7	6-Jan-26 28	5-Jun-26	
2	GD-202	Training Equipment of Tailoring and Dress Making Trade for BG TTC	lot	1	OTM	NPD	ADB	65.00	Planned dates Planned days		18-Aug-25 14	1-Sep-25 30	1-Oct-25 30	16-Oct-25 15	23-Oct-25 7	20-Nov-25 28	19-Apr-26	
3	GD-203	Training Equipment of Machine Shop Practice Trade for BGTTTC	lot	1	OTM	NPD	ADB	775.00	Planned dates Planned days		18-Aug-25 28	15-Sep-25 40	25-Oct-25 15	9-Nov-25 7	16-Nov-25 28	13-May-26		
4	GD-204	Training Equipment of Plumbing Trade for BGTTTC	lot	1	OTM	NPD	ADB	80.00	Planned dates Planned days		18-Aug-25 14	1-Sep-25 30	1-Oct-25 15	16-Oct-25 7	23-Oct-25 28	20-Nov-25	19-Apr-26	
5	GD-205	Training Equipment of Refrigeration and Air Conditioning Trade for BGTTTC	lot	1	OTM	NPD	ADB	250.00	Planned dates Planned days		18-Aug-25 28	15-Sep-25 35	20-Oct-25 15	4-Nov-25 7	11-Nov-25 28	9-Dec-25	8-May-26	
6	GD-206	Training Equipment of Electrical Installation and Maintenance Trade for BGTTTC	lot	1	OTM	NPD	ADB	85.00	Planned dates Planned days		18-Aug-25 14	1-Sep-25 30	1-Oct-25 15	16-Oct-25 7	23-Oct-25 28	20-Nov-25	19-Apr-26	
7	GD-207	Training Equipment of Welding Trade for BGTTTC	lot	1	OTM	NPD	ADB	290.00	Planned dates Planned days		18-Aug-25 28	15-Sep-25 35	20-Oct-25 15	4-Nov-25 7	11-Nov-25 28	9-Dec-25	8-May-26	
8	GD-208	Training Equipment of Automobile Trade for Khulna TTC	lot	1	OTM	NPD	ADB	650.00	Planned dates Planned days		18-Sep-25 30	18-Oct-25 30	17-Nov-25 30	2-Dec-25 15	9-Dec-25 7	6-Jan-26 28	5-Jun-26	
9	GD-209	Training Equipment of Machine Shop Practice Trade for Khulna TTC	lot	1	OTM	NPD	ADB	775.00	Planned dates Planned days		18-Aug-25 28	15-Sep-25 40	25-Oct-25 15	9-Nov-25 7	16-Nov-25 28	14-Dec-25	13-May-26	
10	GD-210	Training Equipment of Plumbing Trade for Khulna TTC	lot	1	OTM	NPD	ADB	80.00	Planned dates Planned days		18-Aug-25 14	1-Sep-25 30	1-Oct-25 15	16-Oct-25 7	23-Oct-25 28	20-Nov-25	19-Apr-26	
11	GD-211	Training Equipment of Refrigeration and Air Conditioning Trade for Khulna TTC	lot	1	OTM	NPD	ADB	250.00	Planned dates Planned days		18-Aug-25 21	8-Sep-25 15	23-Sep-25 15	8-Oct-25 7	15-Oct-25 28	12-Nov-25	11-Apr-26	
12	GD-212	Training Equipment of Electrical Installation and Maintenance Trade for Khulna TTC	lot	1	OTM	NPD	ADB	85.00	Planned dates Planned days		25-Aug-25 14	8-Sep-25 30	8-Oct-25 15	23-Oct-25 7	30-Oct-25 28	27-Nov-25	26-Apr-26	
13	GD-213	Training Equipment of Welding Trade for Khulna TTC	lot	1	OTM	NPD	ADB	290.00	Planned dates Planned days		24-Aug-25 28	21-Sep-25 35	26-Oct-25 15	10-Nov-25 7	17-Nov-25 28	15-Dec-25	14-May-26	

800000

2025.08.10

NR

100

Annual Procurement Plan (FY 2025-26): Works

Ministry/Division: Finance Division, Ministry of Finance
 Procuring Entity Name: Executive Program Director, SDCMU
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program
 Scheme No. and Name: Scheme 2: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Slno.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh taka.)	Planned dates	Not Used in Goods	Actual dates	Invite/ Advise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	WD-202	Construction and Renovation of Syihel Technical Training Center	No	1	OTM	NPD	ADB	2200.00	Planned dates		25-May-25	26-Jun-25	3-Jul-25	3-Jul-25	0	0	31-Jul-25	28	31-Jul-27	
									Planned dates				31	7						
									Actual dates											
2	WD-203	Construction of cafeteria, approach road and other ancillary works in Khulna TTC	No	1	OTM	NPD	ADB	200.00	Planned dates		3-Aug-25	24-Aug-25	7-Sep-25	21-Sep-25	28-Sep-25	26-Oct-25	28	28-Oct-27		
									Planned dates			21	14	14						
									Actual dates											
3	WD-204	Construction of Kumudini nursing academic building	No	1	OTM	Ministry	ADB	5000.00	Planned dates		6-Aug-25	5-Sep-25	26-Sep-25	17-Oct-25	24-Oct-25	21-Nov-25	28	21-Nov-27		
									Planned dates			30	21							
									Actual dates											

SR Kemal
 28.07.25
 Mst. Maksuda Begum
 Assistant Executive Program Director (Procurement)

Zak
 28.07.2025
 Myenu Hasan
 (Joint Secretary)
 Deputy Executive Program Director (EM)
 Skills for Industry Competitiveness and Innovation Program (SICIP)
 Finance Division, Ministry of Finance

Mohammed Walid Hossain
 Executive Program Director (EPD)
 Skills for Industry Competitiveness and Innovation Program (SICIP)
 Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2025-26): Service

Ministry/Division: Finance Division, Ministry of Finance
 Procuring Entity Name: Executive Program Director, SDCMU
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program
 Scheme No. and Name: Scheme 2: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl. NO.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka)*	time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for completion of Contract	Status/Remarks
1	SD-201	Pool of national experts to update or develop new training materials	TBD	TBD	ICS	NPD	ADB	105.00											
2	SD-202	Pool of national experts to design special training programs	TBD	TBD	ICS	NPD	ADB	105.00											

S. Rahman
28.07.25

Zaki
28.07.2025

Mohammed Walid Hossain

Mst. Maksuda Begum
Assistant Executive Program Director (Procurement)

Myenui Hasan
(Joint Secretary)
Deputy Executive Program Director (FN)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Mohammed Walid Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2025-26): Goods

Finance Division, Ministry of Finance

Ministry/Division:
Procuring Entity Name:
Project/Program Name:
Scheme No. and Name

Executive Program Director, SDCMU
Skills for Industry Competitiveness and Innovation Program
Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh taka.)	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	GD-301	Procurement of IT Equipment for SDCMU	No	TBD	OTM	NPD	ADB	50.00			12-Oct-25	26-Oct-25	10-Nov-25	25-Nov-25	2-Dec-25	30-Dec-25		28-Feb-26	
												14	15	15	7	28			
2	GD-302	Procurement of Air Conditioner for SDCMU	No	TBD	OTM	NPD	ADB	75.00			21-Sep-25	5-Oct-25	20-Oct-25	4-Nov-25	11-Nov-25	9-Dec-25		7-Feb-26	
												14	15	15	7	28			
3	GD-303	Procurement of Furniture for SDCMU	No	TBD	OTM	NPD	ADB	50.00			23-Nov-25	7-Dec-25	22-Dec-25	6-Jan-26	13-Jan-26	10-Feb-26		11-Apr-26	
												14	15	15	7	28			
4	GD-307	Supply of Program Materials	No	TBD	RFQ	EPD	ADB	5.00			9-Nov-25	19-Nov-25	19-Nov-25	29-Nov-25	2-Dec-25	12-Dec-25		11-Jan-26	
												10	0	10	3	10			
5	GD-310	Supply and Installation of SICIP Logo with Stickers for Walls and Doors	No	TBD	RFQ	EPD	ADB	5.00			27-Jul-25	6-Aug-25	6-Aug-25	16-Aug-25	19-Aug-25	29-Aug-25		28-Sep-25	
												10	0	10	3	10			
6	GD-312	Supply of Envelop, Flyer, Notepad, Booklet and File Folder	No	TBD	RFQ	EPD	ADB	5.00			10-Aug-25	20-Aug-25	20-Aug-25	30-Aug-25	2-Sep-25	12-Sep-25		12-Oct-25	
												10	0	10	3	10			

Signature
28.07.25
Mst. Maksuda Begum
Assistant Executive Program Director (Procurement)

Signature
29.07.2025
Myenu Hasin
(Joint Secretary)
Deputy Executive Program Director (FM)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Signature
Mohamed Walid Hossain
Executive Program Director (EPD)
Skills for Industry Competitiveness and Innovation Program (SICIP)
Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2025-26): Works

Ministry/Division:
 Procuring Entity Name:
 Project/Program Name:
 Scheme No. and Name

Finance Division, Ministry of Finance
 Executive Program Director, SDGMIU
 Skills for Industry Competitiveness and Innovation Program

Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl.no.	Package No.	Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh taka.)	Planned dates	Not Used in Goods	Invite/ Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	WD-305	Interior Works for SICIP Office (Level-14 & 15)	No	1	OTM	NPD	ADB	120.00			3-Aug-25	17-Aug-25	1-Sep-25	16-Sep-25	23-Sep-25	21-Oct-25		20-Nov-25	

Signed
 28.07.25

Mst. Maksuda Begum
 Assistant Executive Program Director (Procurement)

Signed
 28.07.25

Myenui Hasan
 (Joint Secretary)
 Deputy Executive Program Director (FM)
 Skills for Industry Competitiveness and Innovation Program (SICIP)
 Finance Division, Ministry of Finance

Signed

Mohammed Walid Hossain
 Executive Program Director (EPD)
 Skills for Industry Competitiveness and Innovation Program (SICIP)
 Finance Division, Ministry of Finance

Annual Procurement Plan (FY 2025-26): Physical Service

Ministry/Division: Finance Division, Ministry of Finance
 Procuring Entity Name: Executive Program Director, SDCMU
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program
 Scheme No. and Name: Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl. No.	Package No.	Services	Unit	Qty.	Procurement Method & Auth	Source of Funds	Estd. Cost (in lakh taka.)	time code for processes		Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of Contract	Total Time of Contract signature (day)	Time for completion of Contract	Status/Remarks
								Planned dates	Actual dates										
1	NISD-301	Hiring of Vehicles for SDCMU	Nos	13	DPM	NPD	ADB	300.00	Planned dates		10-Mar-26	20-Mar-26	4-Apr-26	19-Apr-26	24-Apr-26	1-May-26	1-Sep-26	1-May-27	
									Planned days			10	15	15	5	7	123		
2	NISD-302	Outsourcing of Staffs	Nos	18	DPM	NPD	ADB	150.00	Planned dates		10-Mar-26	20-Mar-26	4-Apr-26	19-Apr-26	24-Apr-26	1-May-26	1-Sep-26	1-May-27	
									Planned days			10	15	15	5	7	123		
3	NISD-303	Hiring of Vehicles for NSDA	Person-month	TBD	OTM	NPD	ADB	80.00	Planned dates		10-Aug-25	9-Sep-25	9-Oct-25	24-Oct-25	31-Oct-25	28-Nov-25	31-Mar-26	18-Nov-27	
									Actual dates										
4	NISD-304	Overseas TVET Training Management	Person-month	TBD	OTM	NPD	ADB	400.00	Planned dates		1-Aug-25	31-Aug-25	30-Sep-25	15-Oct-25	22-Oct-25	19-Nov-25	23-Mar-26	9-Nov-27	
									Actual dates										

Signature
 28.07.25
Mst. Maksuda Begum
 Assistant Executive Program Director (Procurement)

Signature
 18.07.25
Myenui Hasan
 (Joint Secretary)
 Deputy Executive Program Director (FM)
 Skills for Industry Competitiveness and Innovation Program (SICIP)
 Finance Division, Ministry of Finance

Signature
Mohammed Walid Hossain
 Executive Program Director (EPD)
 Skills for Industry Competitiveness and Innovation Program (SICIP)
 Finance Division, Ministry of Finance