

Procurement for Partner Organizations

Annual Procurement Plan (FY 2024-25) : Goods

Ministry/Division:

Finance Division, Ministry of Finance

Procuring Entity Name:

Executive Program Director, SDCMU

Project/Program Name:

Skills for Industry Competitiveness and Innovation Program

Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	BIGM-GD-04	IT Equipment for BIGM [Scheme-1]	No	TBD	OTM	NPD	ADB	65.00	Planned dates		15-Jan-25	29-Jan-25	28-Feb-25	15-Mar-25	22-Mar-25	19-Apr-25		19-May-25	
									Planned days			14	30	15	7	28			
									Actual dates										
2	BIGM-GD-05	Furniture for BIGM [Scheme-1]	No	TBD	OTM	NPD	ADB	12.00	Planned dates		15-Jan-25	29-Jan-25	28-Feb-25	15-Mar-25	22-Mar-25	19-Apr-25		19-May-25	
									Planned days			14	30	15	7	28			
									Actual dates										
3	PIU-IT-GD-06	Procurement of IT Equipment for PIU offices of SICIP (BACI, BASIS, BGMEA, BKMEA, LFMEAB, REHAB and ISC Tourism) [Scheme-2]	No	TBD	OTM	NPD	ADB	180.00	Planned dates		26-May-25	16-Jun-25	16-Jul-25	31-Jul-25	7-Aug-25	4-Sep-25		4-Oct-25	
									Planned days			21	30	15	7	28			
									Actual dates										
4	EDC-IT-GD-07	Procurement of IT Equipment for EDC of SICIP (IBA, EWU & BIGD) [Scheme-1]	No	TBD	OTM	NPD	ADB	260.00	Planned dates		26-May-25	16-Jun-25	16-Jul-25	31-Jul-25	7-Aug-25	4-Sep-25		4-Oct-25	
									Planned days			21	30	15	7	28			
									Actual dates										
5	TTC-Exc-GD-08	Procurement of Training Equipment (03 Excavators) for 3 TTC's [Scheme-2]	Nos.	3	OTM	NPD	ADB	180.00	Planned dates		29-Jun-25	27-Jul-25	31-Aug-25	15-Sep-25	22-Sep-25	20-Oct-25		17-Feb-26	
									Planned days			28	35	15	7	28			
									Actual dates										

SRM

[Signature]

[Signature]

Annual Procurement Plan (FY 2024-25): Works

Ministry/Division: Finance Division, Ministry of Finance
 Procuring Entity Name: Executive Program Director, SDCMU
 Scheme No and Name: Scheme 1: Advanced Technical Skills, Managerial Capability, and R & D Driven Innovation Capacity Development for Priority and Emerging Industries
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program

Sl.no.	Package No.	Package Name	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	WD101	Renovation of Narsingdi Polytechnic Institute for the creation of Automotive technology training center	No	1	OTM	NPD	ADB	2500.00	Planned dates		10-Feb-25	14-Mar-25	29-Mar-25	13-Apr-25	20-Apr-25	18-May-25		18-May-27	
									Planned days			32	15	15	7	28			
									Actual dates										
2	WD-102	Construction of STTL in textile college in Chattogram	No	1	OTM	Ministry	ADB	9000.00	Planned dates		18-Jun-24	20-Jul-24	4-Aug-24	19-Aug-24	26-Aug-24	23-Sep-24		23-Sep-26	
									Planned days			32	15	15	7	28			
									Actual dates										

S.R. Rom *2/25* *(Signature)*

Annual Procurement Plan (FY 2024-25): Service

Ministry/Division: Finance Division, Ministry of Finance
Procuring Entity Name: Executive Program Director, SDCMU
Project/Program Name: Skills for Industry Competitiveness and Innovation Program
Scheme No. and Name: Scheme 1: Advanced Technical Skills, Managerial Capability, and R & D Driven Innovation Capacity Development for Priority and Emerging Industries

Sl. NO.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for completion of Contract	Status/Remarks
1	SD-101	Pool of international and national consultants	TBD	TBD	ICS/SSS	NPD	ADB	735.00											

SRM

SRM

SRM

Annual Procurement Plan (FY 2024-25): Goods

Ministry/Division:

Finance Division, Ministry of Finance

Procuring Entity Name:

Executive Program Director, SDCMU

Project/Program Name:

Skills for Industry Competitiveness and Innovation Program

Scheme No. and Name

Scheme 2: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	GD-201	Training Equipment of Tailoring and Dress Making Trade for BG TTC	No	TBD	OTM	NPD	ADB	65.00	Planned dates		18-Jun-25	2-Jul-25	1-Aug-25	16-Aug-25	23-Aug-25	20-Sep-25		17-Feb-26	
									Planned days			14	30	15	7	28			
									Actual dates										
2	GD-202	Training Equipment of Machine Shop Practice Trade for BGTTTC	No	TBD	OSTETM	NPD	ADB	775.00	Planned dates		24-Jun-25	22-Jul-25	31-Aug-25	15-Sep-25	22-Sep-25	20-Oct-25		19-Mar-26	
									Planned days			28	40	15	7	28			
									Actual dates										
3	GD-203	Training Equipment of Plumbing Trade for BGTTTC	No	TBD	OTM	NPD	ADB	80.00	Planned dates		25-Jun-25	9-Jul-25	8-Aug-25	23-Aug-25	30-Aug-25	27-Sep-25		24-Feb-26	
									Planned days			14	30	15	7	28			
									Actual dates										
4	GD-204	Training Equipment of Refrigeration and Air Conditioning Trade for BGTTTC	No	TBD	OSTETM	NPD	ADB	250.00	Planned dates		24-Jun-25	22-Jul-25	26-Aug-25	10-Sep-25	17-Sep-25	15-Oct-25		14-Mar-26	
									Planned days			28	35	15	7	28			
									Actual dates										
5	GD-205	Training Equipment of Electrical Installation and Maintenance Trade for BGTTTC	No	TBD	OTM	NPD	ADB	85.00	Planned dates		25-Jun-25	9-Jul-25	8-Aug-25	23-Aug-25	30-Aug-25	27-Sep-25		24-Feb-26	
									Planned days			14	30	15	7	28			
									Actual dates										
6	GD-206	Training Equipment of Welding Trade for BGTTTC	No	TBD	OSTETM	NPD	ADB	290.00	Planned dates		24-Jun-25	22-Jul-25	26-Aug-25	10-Sep-25	17-Sep-25	15-Oct-25		14-Mar-26	
									Planned days			28	35	15	7	28			
									Actual dates										
7	GD-207	Training Equipment of Machine Shop Practice Trade for Khulna TTC	No	TBD	OSTETM	NPD	ADB	775.00	Planned dates		24-Jun-25	22-Jul-25	31-Aug-25	15-Sep-25	22-Sep-25	20-Oct-25		19-Mar-26	
									Planned days			28	40	15	7	28			
									Actual dates										
8	GD-208	Training Equipment of Plumbing Trade for Khulna TTC	No	TBD	OTM	NPD	ADB	80.00	Planned dates		25-Jun-25	9-Jul-25	8-Aug-25	23-Aug-25	30-Aug-25	27-Sep-25		24-Feb-26	
									Planned days			14	30	15	7	28			
									Actual dates										
9	GD-209	Training Equipment of Refrigeration and Air Conditioning Trade for Khulna TTC	No	TBD	OSTETM	NPD	ADB	250.00	Planned dates		24-Apr-25	15-May-25	30-May-25	14-Jun-25	21-Jun-25	19-Jul-25		16-Dec-25	
									Planned days			21	15	15	7	28			
									Actual dates										
10	GD-210	Training Equipment of Electrical Installation and Maintenance Trade for Khulna TTC	No	TBD	OTM	NPD	ADB	85.00	Planned dates		25-Jun-25	9-Jul-25	8-Aug-25	23-Aug-25	30-Aug-25	27-Sep-25		24-Feb-26	
									Planned days			14	30	15	7	28			
									Actual dates										
11	GD-211	Training Equipment of Welding Trade for Khulna TTC	No	TBD	OSTETM	NPD	ADB	290.00	Planned dates		24-Jun-25	22-Jul-25	26-Aug-25	10-Sep-25	17-Sep-25	15-Oct-25		14-Mar-26	
									Planned days			28	35	15	7	28			
									Actual dates										

Annual Procurement Plan (FY 2024-25): Works

Ministry/Division: Finance Division, Ministry of Finance
 Procuring Entity Name: Executive Program Director, SDCMU
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program
 Scheme No. and Name: Scheme 2: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	WD-201	Construction of student dormitory at Kumudini	No	1	OTM	Ministry	ADB	7400.00	Planned dates		11-Jun-24	11-Jul-24	10-Aug-24	9-Sep-24	16-Sep-24	14-Oct-24		14-Oct-26	
									Planned days			30	30	30	7	28			
									Actual dates										
2	WD-202	Renovation and construction in Sylhet TTC	No	1	OTM	NPD	ADB	2200.00	Planned dates		26-May-24	25-Jun-24	25-Jul-24	24-Aug-24	31-Aug-24	28-Sep-24		28-Sep-26	
									Planned days			30	30	30	7	28			
									Actual dates										
3	WD-203	Construction of Kumudini nursing academic building	No	1	OTM	Ministry	ADB	5200.00	Planned dates		19-Jun-25	19-Jul-25	18-Aug-25	17-Sep-25	24-Sep-25	22-Oct-25		22-Oct-27	
									Planned days			30	30	30	7	28			
									Actual dates										
4	WD-204	Construction of approach road cafeteria and other ancillary works at Khuina TTC	No	1	OTM	NPD	ADB	200.00	Planned dates		25-Jun-25	25-Jul-25	24-Aug-25	23-Sep-25	30-Sep-25	28-Oct-25		26-Apr-26	
									Planned days			30	30	30	7	28			
									Actual dates										

Signature

Signature

Signature

Annual Procurement Plan (FY 2024-25): Service

Ministry/Division: Finance Division, Ministry of Finance
 Procuring Entity Name: Executive Program Director, SDCMU
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program
 Scheme No. and Name: Scheme 2: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl. NO.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for completion of Contract	Status/Remarks
1	SD-201	Pool of national experts to update or develop new training materials	TBD	TBD	ICS	NPD	ADB	105.00											
2	SD-202	Pool of national experts to design special training programs	TBD	TBD	ICS	NPD	ADB	105.00											




Annual Procurement Plan (FY 2024-25): Goods

Ministry/Division: Finance Division, Ministry of Finance

Procuring Entity Name: Executive Program Director, SDCMU

Project/Program Name: Skills for Industry Competitiveness and Innovation Program

Scheme No. and Name: Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	GD-305	Procurement of Office Stationary Items for SDCMU	No	TBD	OTM	NPD	ADB	20.00	Planned dates		28-Nov-24	12-Dec-24	27-Dec-24	11-Jan-25	18-Jan-25	15-Feb-25			
									Planned days			14	15	15	7	28			
									Actual dates										
2	GD-306	Procurement of Papers and Toners	No	TBD	OTM	NPD	ADB	40.00	Planned dates		28-Nov-24	12-Dec-24	27-Dec-24	11-Jan-25	18-Jan-25	15-Feb-25			
									Planned days			14	15	15	7	28			
									Actual dates										
3	GD-308	Supply of Letter had pad, file folder & etc	No	TBD	RFQ	EPD	ADB	5.00	Planned dates		6-Nov-24	16-Nov-24	16-Nov-24	26-Nov-24	29-Nov-24	9-Dec-24			
									Planned days			10	0	10	3	10			
									Actual dates										
4	GD-309	Procurement of Digital Signage Board and DSLR Camera	No	TBD	RFQ	EPD	ADB	5.00	Planned dates		29-Oct-24	8-Nov-24	8-Nov-24	18-Nov-24	21-Nov-24	1-Dec-24			
									Planned days			10	0	10	3	10			
									Actual dates										
5	GD-310	Supply and Installation of Illuminated Wall-Mounted Acrylic Display – 14th & 15th Floor Entry Points*	No	TBD	RFQ	EPD	ADB	5.00	Planned dates		25-May-25	4-Jun-25	4-Jun-25	14-Jun-25	17-Jun-25	27-Jun-25			
									Planned days			10	0	10	3	10			
									Actual dates										
6	GD-311	Supply, Fitting and Fixing of Office Furniture	No	TBD	RFQ	EPD	ADB	5.00	Planned dates		25-May-25	4-Jun-25	4-Jun-25	14-Jun-25	17-Jun-25	27-Jun-25			
									Planned days			10	0	10	3	10			
									Actual dates										





Annual Procurement Plan (FY 2024-25): Works

Ministry/Division: Finance Division, Ministry of Finance
 Procuring Entity Name: Executive Program Director, SDCMU
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program
 Scheme No. and Name: Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	WD-306	Electrical & IT Works for SDCMU 15th Floor	No	1	RFQ	EPD	ADB	10.00	Planned dates		24-Dec-24	31-Dec-24	31-Dec-24	3-Jan-25	5-Jan-25	7-Jan-25		6-Feb-25	
									Planned days			7	0	3		2			
									Actual dates										

SRM *SRM* *SRM*

Annual Procurement Plan (FY 2024-25): Service

Ministry/Division:

Finance Division, Ministry of Finance

Procuring Entity Name:

Executive Program Director, SDCMU

Project/Program Name:

Skills for Industry Competitiveness and Innovation Program

Scheme No. and Name

Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl. NO.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for completion of Contract	Status/Remarks
1	SD-1	Pool of Individual Consultant (PMU Officials and Staff members)	TBD	TBD	ICS	NPD	ADB	8756.19											
2	SD-2	Pool of National Consultant (PMU Specialists)	TBD	TBD	ICS	NPD	ADB	7977.10											
3	SD-304	Trainee management system (TMS) upgrading & maintenance	Person-month	TBD	QCBS	NPD	ADB	630.00	Planned dates	16-Oct-24	12-Nov-24	12-Dec-24	11-Jan-25	26-Jan-25	31-Jan-25	5-Feb-25	12-Feb-25		
									Planned days	0		30	30	15	5	5	7		
									Actual dates										
4	SD-305	Monitoring and Evaluation Services for SICIP	Person-month	TBD	QCBS	NPD	ADB	650.00	Planned dates	10-Jun-25	10-Jul-25	9-Aug-25	8-Sep-25	23-Sep-25	28-Sep-25	3-Oct-25	10-Oct-25		
									Planned days	0	30	30	30	15	5	5	7		
									Actual dates										
5	SD-306	Social Marketing Services for SICIP	Person-month	TBD	QCBS	NPD	ADB	600.00	Planned dates	10-Jun-25	10-Jul-25	9-Aug-25	8-Sep-25	23-Sep-25	28-Sep-25	3-Oct-25	10-Oct-25		
									Planned days	0	30	30	30	15	5	5	7		
									Actual dates										
6	SD-308	Audit Service for Performance Audit	Person-month	TBD	QCBS	NPD	ADB	125.00	Planned dates	27-Mar-25	26-Apr-25	26-May-25	25-Jun-25	10-Jul-25	15-Jul-25	20-Jul-25	27-Jul-25		
									Planned days	0	30	30	30	15	5	5	7		
									Actual dates										
7	SD-312	External audit for FY 2023-2024 (SEIP)	Person-month	TBD	FBS	NPD	ADB	63.00	Planned dates	10-Aug-24	9-Oct-24	8-Nov-24	8-Dec-24	23-Dec-24	28-Dec-24	2-Jan-25	9-Jan-25	8-Jul-25	
									Planned days	0	60	30	30	15	5	5	7		
									Actual dates										

Syfa

[Signature]

[Signature]

-20-

Annual Procurement Plan (FY 2024-25): Physical Service

Ministry/Division: Finance Division, Ministry of Finance
 Procuring Entity Name: Executive Program Director, SDCMU
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program
 Scheme No. and Name: Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	NISD-303	Hiring of Vehicles for NSDA	No	2	OTM	NPD	ADB	60.00	Planned dates		11-Jun-25	2-Jul-25	23-Jul-25	30-Jul-25	6-Aug-25	3-Sep-25		3-Sep-27	
									Planned days			21	21	7		28			
									Actual dates										

Handwritten signature

Handwritten signature

Handwritten signature