

Procurement for Partner Organizations

Annual Procurement Plan (FY 2024-25) : Goods

Finance Division, Ministry of Finance  
Executive Program Director, SDCMU  
Skills for Industry Competitiveness and Innovation Program

Ministry/Division:  
Procuring Entity Name:  
Project/Program Name:

Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks	
1	BIGM-GD-04	IT Equipment for BIGM [Scheme-1]	No	TBD	OTM	NPD	ADB	65.00	Planned dates Planned days Actual dates		15-Jan-25	29-Jan-25	28-Feb-25	15-Mar-25	22-Mar-25	19-Apr-25		19-May-25		
												14	30	15	7	28				
2	BIGM-GD-05	Furniture for BIGM [Scheme-1]	No	TBD	OTM	NPD	ADB	12.00	Planned dates Planned days Actual dates		15-Jan-25	29-Jan-25	28-Feb-25	15-Mar-25	22-Mar-25	19-Apr-25		19-May-25		
												14	30	15	7	28				
3	PIU-IT-GD-06	Procurement of IT Equipment for PIU offices of SICIP (BACI, BGMEA, LFMEAB and ISC Tourism) [Scheme-2]	No	TBD	OTM	NPD	ADB	90.00	Planned dates Planned days Actual dates		15-May-25	5-Jun-25	5-Jul-25	20-Jul-25	27-Jul-25	24-Aug-25		23-Sep-25		
												21	30	15	7	28				
4	EDC-IT-GD-07	Procurement of IT Equipment for EDC of SICIP (IBA, EWU & BIGD) [Scheme-1]	No	TBD	OTM	NPD	ADB	260.00	Planned dates Planned days Actual dates		15-May-25	5-Jun-25	5-Jul-25	20-Jul-25	27-Jul-25	24-Aug-25		23-Sep-25		
												21	30	15	7	28				

*Signature*

*Signature*

**Mst. Maksuda Begum**  
Assistant Executive Program Director (Procurement)

**Myenui Hasan**  
(Joint Secretary)  
Deputy Executive Program Director (FM)  
Skills for Industry Competitiveness  
and Innovation Program (SICIP)  
Finance Division, Ministry of Finance

*Signature*

**Mohammed Walid Hossain**  
Executive Program Director (EPD)  
Skills for Industry Competitiveness and  
Innovation Program (SICIP)  
Finance Division, Ministry of Finance

**Annual Procurement Plan (FY 2024-25): Service**

Finance Division, Ministry of Finance  
 Executive Program Director, SDCMU  
 Skills for Industry Competitiveness and Innovation Program  
 Scheme 1: Advanced Technical Skills, Managerial Capability, and R & D Driven Innovation Capacity Development for Priority and Emerging Industries

Ministry/Division:  
 Procuring Entity Name:  
 Project/Program Name:  
 Scheme No. and Name

SI. NO.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka)*	time code for processes	Advertise EOIs	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for completion of Contract	Status/Remarks	
1	SD-101	Pool of international and national consultants	TBD	TBD	ICS/SSS	NPD	ADB	735.00												



**Myenui Hasan**

(Joint Secretary)  
 Deputy Executive Program Director (FM)  
 Skills for Industry Competitiveness  
 and Innovation Program (SICIP)  
 Finance Division, Ministry of Finance



**Mst. Maksuda Begum**

Assistant Executive Program Director (Procurement)



**Mohammed Walid Hossain**

Executive Program Director (EPD)  
 Skills for Industry Competitiveness and  
 Innovation Program (SICIP)  
 Finance Division, Ministry of Finance

**Annual Procurement Plan (FY 2024-25): Works**

Ministry/Division: Ministry of Finance  
 Procuring Entity Name: Executive Program Director, SDCMU  
 Scheme No and Name: Scheme 1: Advanced Technical Skills, Managerial Capability, and R & D Driven Innovation Capacity Development for Priority and Emerging Industries  
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program

Sl.no.	Package No.	Package Name	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh taka.)	time code for processes	Not Used in Goods	Invite/ Advise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	WD101	Renovation of Narsingdi Polytechnic Institute for the creation of Automotive technology training center	No	1	OTM	NPD	ADB	2500.00	Planned dates Actual dates		10-Feb-25	14-Mar-25 32	29-Mar-25 15	13-Apr-25 15	20-Apr-25 7	18-May-25 28		18-May-27	
2	WD-102	Construction of STTL in textile college in Chattogram	No	1	OTM	Ministry	ADB	9000.00	Planned dates Actual dates		18-Jun-24	20-Jul-24 32	4-Aug-24 15	19-Aug-24 15	26-Aug-24 7	23-Sep-24 28		23-Sep-26	

*S. Begum*  
**Mst. Maksuda Begum**  
 Assistant Executive Program Director (Procurement)

*Myenui Hasan*  
**Myenui Hasan**  
 (Joint Secretary)  
 Deputy Executive Program Director (FM)  
 Skills for Industry Competitiveness and Innovation Program (SICIP)  
 Finance Division, Ministry of Finance

*Mohammed Walid Hossain*  
**Mohammed Walid Hossain**  
 Executive Program Director (EPD)  
 Skills for Industry Competitiveness and Innovation Program (SICIP)  
 Finance Division, Ministry of Finance

**Annual Procurement Plan (FY 2024-25): Goods**

Finance Division, Ministry of Finance  
Executive Program Director, SDCMU  
Skills for Industry Competitiveness and Innovation Program

Scheme 2: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks	
1	GD-201	Training Equipment of Tailoring and Dress Making Trade for BG TTC	No	TBD	OTM	NPD	ADB	65.00	Planned dates Planned days Actual dates		18-Jun-25	2-Jul-25	1-Aug-25	16-Aug-25	23-Aug-25	20-Sep-25		17-Feb-26		
												14	30	15	7	28				
2	GD-202	Training Equipment of Machine Shop Practice Trade for BGTTTC	No	TBD	OSTETM	NPD	ADB	775.00	Planned dates Planned days Actual dates		24-Jun-25	22-Jul-25	31-Aug-25	15-Sep-25	22-Sep-25	20-Oct-25		19-Mar-26		
												28	40	15	7	28				
3	GD-203	Training Equipment of Plumbing Trade for BGTTTC	No	TBD	OTM	NPD	ADB	80.00	Planned dates Planned days Actual dates		25-Jun-25	9-Jul-25	8-Aug-25	23-Aug-25	30-Aug-25	27-Sep-25		24-Feb-26		
												14	30	15	7	28				
4	GD-204	Training Equipment of Refrigeration and Air Conditioning Trade for BGTTTC	No	TBD	OSTETM	NPD	ADB	250.00	Planned dates Planned days Actual dates		24-Jun-25	22-Jul-25	26-Aug-25	10-Sep-25	17-Sep-25	15-Oct-25		14-Mar-26		
												28	35	15	7	28				
5	GD-205	Training Equipment of Electrical Installation and Maintenance Trade for BGTTTC	No	TBD	OTM	NPD	ADB	85.00	Planned dates Planned days Actual dates		25-Jun-25	9-Jul-25	8-Aug-25	23-Aug-25	30-Aug-25	27-Sep-25		24-Feb-26		
												14	30	15	7	28				
6	GD-206	Training Equipment of Welding Trade for BGTTTC	No	TBD	OSTETM	NPD	ADB	290.00	Planned dates Planned days Actual dates		24-Jun-25	22-Jul-25	26-Aug-25	10-Sep-25	17-Sep-25	15-Oct-25		14-Mar-26		
												28	35	15	7	28				
7	GD-207	Training Equipment of Machine Shop Practice Trade for Khuina TTC	No	TBD	OSTETM	NPD	ADB	775.00	Planned dates Planned days Actual dates		24-Jun-25	22-Jul-25	31-Aug-25	15-Sep-25	22-Sep-25	20-Oct-25		19-Mar-26		
												28	40	15	7	28				
8	GD-208	Training Equipment of Plumbing Trade for Khuina TTC	No	TBD	OTM	NPD	ADB	80.00	Planned dates Planned days Actual dates		25-Jun-25	9-Jul-25	8-Aug-25	23-Aug-25	30-Aug-25	27-Sep-25		24-Feb-26		
												14	30	15	7	28				
9	GD-209	Training Equipment of Refrigeration and Air Conditioning Trade for Khuina TTC	No	TBD	OSTETM	NPD	ADB	250.00	Planned dates Planned days Actual dates		24-Apr-25	15-May-25	30-May-25	14-Jun-25	21-Jun-25	19-Jul-25		16-Dec-25		
												21	15	15	7	28				
10	GD-210	Training Equipment of Electrical Installation and Maintenance Trade for Khuina TTC	No	TBD	OTM	NPD	ADB	85.00	Planned dates Planned days Actual dates		25-Jun-25	9-Jul-25	8-Aug-25	23-Aug-25	30-Aug-25	27-Sep-25		24-Feb-26		
												14	30	15	7	28				
11	GD-211	Training Equipment of Welding Trade for Khuina TTC	No	TBD	OSTETM	NPD	ADB	290.00	Planned dates Planned days Actual dates		24-Jun-25	22-Jul-25	26-Aug-25	10-Sep-25	17-Sep-25	15-Oct-25		14-Mar-26		
												28	35	15	7	28				

*Signature*

**Mst. Maksuda Begum**  
Assistant Executive Program Director (Procurement)

*Signature*

**Myenui Hasan**  
(Joint Secretary)  
Deputy Executive Program Director (FM)  
Skills for Industry Competitiveness  
and Innovation Program (SICIP)  
Finance Division, Ministry of Finance

*Signature*

**Mohammed Walid Hossain**  
Executive Program Director (EPD)  
Skills for Industry Competitiveness and  
Innovation Program (SICIP)  
Finance Division, Ministry of Finance

**Annual Procurement Plan (FY 2024-25): Works**

Ministry/Division: Finance Division, Ministry of Finance  
 Procuring Entity Name: Executive Program Director, SDCMU  
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program  
 Scheme No. and Name: Scheme 2: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks	
																				Planned dates
1	WD-201	Construction of student dormitory at Kumudini	No	1	OTM	Ministry	ADB	7400.00			11-Jun-24	11-Jul-24	10-Aug-24	9-Sep-24	16-Sep-24	14-Oct-24		14-Oct-26		
												30	30	30	7	28				



**Mst. Maksuda Begum**  
 Assistant Executive Program Director (Procurement)



**Myenul Hasan**  
 (Joint Secretary)  
 Deputy Executive Program Director (FM)  
 Skills for Industry Competitiveness  
 and Innovation Program (SICIP)  
 Finance Division, Ministry of Finance



**Mohammed Walid Hossain**  
 Executive Program Director (EPD)  
 Skills for Industry Competitiveness and  
 Innovation Program (SICIP)  
 Finance Division, Ministry of Finance

**Annual Procurement Plan (FY 2024-25): Service**

Ministry/Division: Finance Division, Ministry of Finance  
 Procuring Entity Name: Executive Program Director, SDCMU  
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program  
 Scheme No. and Name: Scheme 2: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl. NO.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for completion of Contract	Status/Remarks	
1	SD-201	Pool of national experts to update or develop new training materials	TBD	TBD	ICS	NPD	ADB	105.00												
2	SD-202	Pool of national experts to design special training programs	TBD	TBD	ICS	NPD	ADB	105.00												

*[Signature]*

**Myenul Hasan**  
 (Joint Secretary)  
 Deputy Executive Program Director (FM)  
 Skills for Industry Competitiveness  
 and Innovation Program (SICIP)  
 Finance Division, Ministry of Finance

*[Signature]*

**Mst. Maksuda Begum**  
 Assistant Executive Program Director (Procurement)

*[Signature]*

**Mohammed Walid Hossain**  
 Executive Program Director (EPD)  
 Skills for Industry Competitiveness and  
 Innovation Program (SICIP)  
 Finance Division, Ministry of Finance

001

**Annual Procurement Plan (FY 2024-25): Goods**

Ministry/Division: Finance Division, Ministry of Finance																			
Executive Program Director, SDCMU																			
Skills for Industry Competitiveness and Innovation Program																			
Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors																			
Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)*	time code for processes	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks
1	GD-305	Procurement of Office Stationary Items for SDCMU	No	TBD	OTM	NPD	ADB	20.00	Planned dates Planned days Actual dates		28-Nov-24	12-Dec-24	27-Dec-24	11-Jan-25	18-Jan-25	15-Feb-25			
												14	15		7	28			
2	GD-306	Procurement of Papers and Toners	No	TBD	OTM	NPD	ADB	40.00	Planned dates Planned days Actual dates		28-Nov-24	12-Dec-24	27-Dec-24	11-Jan-25	18-Jan-25	15-Feb-25			
												14	15		7	28			
3	GD-308	Supply of Letter had pad, file folder & etc	No	TBD	RFQ	EPD	ADB	5.00	Planned dates Planned days Actual dates		6-Nov-24	16-Nov-24	16-Nov-24	26-Nov-24	29-Nov-24	9-Dec-24			
												10	0	10	3	10			
4	GD-309	Procurement of Digital Signage Board and DSLR Camera	No	TBD	RFQ	EPD	ADB	5.00	Planned dates Planned days Actual dates		29-Oct-24	8-Nov-24	8-Nov-24	18-Nov-24	21-Nov-24	1-Dec-24			
												10	0	10	3	10			

*[Signature]*

**Mst. Maksuda Begum**  
Assistant Executive Program Director (Procurement)

*[Signature]*

**Myenul Hasan**  
(Joint Secretary)  
Deputy Executive Program Director (FM)  
Skills for Industry Competitiveness  
and Innovation Program (SICIP)  
Finance Division, Ministry of Finance

*[Signature]*

**Mohammed Walid Hossain**  
Executive Program Director (EPD)  
Skills for Industry Competitiveness and  
Innovation Program (SICIP)  
Finance Division, Ministry of Finance

481

**Annual Procurement Plan (FY 2024-25): Works**

Ministry/Division: Ministry of Finance  
 Procuring Entity Name: Executive Program Director, SDCMU  
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program  
 Scheme No. and Name: Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors

Sl.no.	Package No.	Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)	Not Used in Goods	Invite/ Advertise for Tender	Tender opening	Tender evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time of Contract signature	Completion of contract	Status/Remarks	
																			time code for processes
1	WD-306	Electrical & IT Works for SDCMU 15th Floor	No	1	RFQ	EPD	ADB	10.00		24-Dec-24	31-Dec-24	31-Dec-24	3-Jan-25	5-Jan-25	7-Jan-25		6-Feb-25		
											7	0	3		2				

*Signature*

**Mst. Maksuda Begum**  
 Assistant Executive Program Director (Procurement)

*Signature*

**Myenul Hasan**  
 (Joint Secretary)  
 Deputy Executive Program Director (FM)  
 Skills for Industry Competitiveness and Innovation Program (SICIP)  
 Finance Division, Ministry of Finance

*Signature*

**Mohammed Walid Hossain**  
 Executive Program Director (EPD)  
 Skills for Industry Competitiveness and Innovation Program (SICIP)  
 Finance Division, Ministry of Finance

**Annual Procurement Plan (FY 2024-25): Service**

Ministry/Division: Finance Division, Ministry of Finance  
 Procuring Entity Name: Executive Program Director, SDCMU  
 Project/Program Name: Skills for Industry Competitiveness and Innovation Program  
 Scheme No. and Name: Scheme 3: Expansion of Skills for Employment and Socially Inclusive Training for Priority and Emerging Sectors


Sl. NO.	Package No.	Services	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh taka.)	time code for processes	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for completion of Contract	Status/Remarks		
1	SD-1	Pool of Individual Consultant (PMU Officials and Staff members)	TBD	TBD	ICS	NPD	ADB	8756.19													
2	SD-2	Pool of National Consultant (PMU Specialists)	TBD	TBD	ICS	NPD	ADB	7977.10													
3	SD-304	Trainee management system (TMS) upgrading & maintenance	Person-month	TBD	QCBS	NPD	ADB	630.00	Planned dates Planned days Actual dates	16-Oct-24 0 -	12-Nov-24 -	12-Dec-24 30 -	11-Jan-25 30 -	26-Jan-25 15 -	31-Jan-25 5 -	5-Feb-25 5 -	12-Feb-25 7 -				
4	SD-305	Monitoring and Evaluation Services for SICIP	Person-month	TBD	QCBS	NPD	ADB	650.00	Planned dates Planned days Actual dates	10-Jun-25 0 -	10-Jul-25 30 -	9-Aug-25 30 -	8-Sep-25 30 -	23-Sep-25 15 -	28-Sep-25 5 -	3-Oct-25 5 -	10-Oct-25 7 -				
5	SD-306	Social Marketing Services for SICIP	Person-month	TBD	QCBS	NPD	ADB	600.00	Planned dates Planned days Actual dates	10-Jun-25 0 -	10-Jul-25 30 -	9-Aug-25 30 -	8-Sep-25 30 -	23-Sep-25 15 -	28-Sep-25 5 -	3-Oct-25 5 -	10-Oct-25 7 -				
6	SD-308	Audit Service for Performance Audit	Person-month	TBD	QCBS	NPD	ADB	125.00	Planned dates Planned days Actual dates	27-Mar-25 0 -	26-Apr-25 30 -	26-May-25 30 -	25-Jun-25 30 -	10-Jul-25 15 -	15-Jul-25 5 -	20-Jul-25 5 -	27-Jul-25 7 -				
7	SD-312	External audit for FY 2023-2024 (SEIP)	Person-month	TBD	FBS	NPD	ADB	63.00	Planned dates Planned days Actual dates	10-Aug-24 0 -	9-Oct-24 60 -	8-Nov-24 30 -	8-Dec-24 30 -	23-Dec-24 15 -	28-Dec-24 5 -	2-Jan-25 5 -	9-Jan-25 7 -	8-Jul-25			



**Myenuul Hasan**  
 (Joint Secretary)  
 Deputy Executive Program Director (FM)  
 Skills for Industry Competitiveness and Innovation Program (SICIP)  
 Finance Division, Ministry of Finance



**Mst. Maksuda Begum**  
 Assistant Executive Program Director (Procurement)



**Mohammed Walid Hossain**  
 Executive Program Director (EPD)  
 Skills for Industry Competitiveness and Innovation Program (SICIP)  
 Finance Division, Ministry of Finance